COMPLETION REPORT

1.	Name of Work	:	**IMPROVEMENTS AND ASPHALTING CROSS ROADS AND RE-CONSTRUCTION OF DRAINS IN SIDDESHWARA LAYOUT IN WARD NO.14**
2.	Sanctioned Estimate No. & Dt	:	C&IL/ಟಿಂ/13-14-ಚಕ್ಕಾಂ ದಿ. 2014
3.	Head of Account which is Chargeable	:	ಪಿಡಬ್ಲ್ಯೂ 2854
4.	Work Order No. & Dt	:	EE/DD/109/13-14-27/6/2014
5.	Name of Contractor	:	**THE TECHNICAL MANAGER , KRIDL**
6a.	Time stipulated for completion of work	:	
b.	Date of Starting	:	
c.	Date of Completion	:	30/1/2015
d.	Delay in execution of work	:	--
7.	Measurement recorded in	:	M.B. No. 1799 Page No 179848 ಇಂ 179868
8.	Check measurement of the Asst.	:	M.B. No. 1799 Page No 179848 ಇಂ 179868
	Asst. Exe. Eng. / Exe. Eng	:	
9.	Name of the Office / Official	:	
	incharge of the work	:	
10.	a) Asst. Engineer	:	ಡಿ.ಎಸ್.ಚಂದ್ರಶೇಖರ
	b) Asst. Exe. Engineer	:	ಸಂಗಮೇಶ

Sanctioned estimated amount	Amount claims as per actually vide as per bills	DIFFERENCE	
		Excess	Savings
4500000=00	4494900=00	—	5100=00

1) Certified that the above work has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

ASST. ENGINEER
W.14

ASST. EXECUTIVE ENGINEER
SUB DIVISION
BRUHATH BANGALORE MAHANAGARA PALIKE

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore-57.

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.

ACCOUNTS SUPTD. (